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THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE .

OF THE UNITED STATES. WITHIN THE MEANING OF TITLE 18, SECTIONS 793 D FORMATI N
AND 794, OF THE U. S. CODE, AS AMENDED. ITS TRANSMISSION OR REVEL-

ATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON THIS IS UNEVALUATE IN O
1S PROMIBITED BY. LAW  THE REPRODUGTION OF THiS FORM IS PROMIBITED, .

1. On 2 July 1954, there was a conference at the construction headquari25X1
of Wolfsbehringen airfield in which Klunker (fnu), Goepelt (fnu),
Zoennchen (fnu) and Grosser (fnu) of the Bauunion, the Soviet officers
Lieutenant Colonel Smirnov (fnu), Lieutenant Colonel Kusnetsov (fnu),
Captain Beryozovchuck (fnu), and a civilian called Kaminitzski (fnu) 5X1
participated. The difficulties during construction work and the ways
of overcoming these difficulties were discussed. Construction work
on the spur track to the field and at Friedrichswerth railroad
station was delayed because of the shortage of construction material,
wrong material supplies, and lack of the required railroad cars. Work
on the field was about 1 month behind schedule for lack of workers.

About 300 workers were required to overcome the delay. Since these

required workers could not be found because of the low pay, efforts

were to be initiated to get permission for the workers employed &t

the field to do overtime work. For the removal of roots, uprooting machines
were required., These machines could be supplied but without the necessary
prime movers which, therefore, were to be replaced by steam locomotives.
Temporary difficulties with regard to the payment of 30 civilians guards
were finally settled. _ ’ : :

2. The following status of construction work was reached during the
second third of July 1954: .

The spur track was completed up to kilometer marker 11.6.
Work had to be discontinued almost entirely hecause of continuous
rain. Excavation work at Friedrichswerth railroad station was started,
- but work on the track had to be suspended because of a shortage of
workers. Construction work on the cantonment for the workerd could not
be carried out according to schedule because of unfavorable weather.
Work on the construction yard was also hampered since the paths were
smooth and no vehicles could pass except caterpillar tractors and
sleds. The completion of the water conduit was also delayed. The
roots on the cleared area of the runway could not be removed since
les for ?h blasting charge were not yet excavated.
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On 19 July, 595 laborers including personnel who were ill and on
furlough were employed on the construction site. The authorized
personnel strength was 800 laborers in addition to 200 workers
who were requiged to make up for the delay in construction work.

The railroad¥xline to Friedrichswerth was completed by 10 October.
It was released for the public traffic on 11 October. Four pairs

of trains daily operate on the line. The number of passenger trains
could not be increased because of intensive freight traffic.
Expansion work was conducted at the railrocad station where two

gide rail lines about 600 meters long, which branched off from the
main rai,'yere being laid. The railroad station thusy had a triple
line. Congtruction work on,the spur track continued beyond point

283,8 toward point 3%02.3. 2

Chief of the construction site still was construction superintendent
Zoennchen (fnu) who was assisted by supervisor Lehmann (fnu). A
to&al of 941 men were employed at the site on 10 October. On that
date, excavation work on the eastern half of the runway was almost
completed and grading work was under way. Concreting work was

to be started on 15 October. The construction staff, however,
doubted that this date would be met. Since the track system in the
construction material yard was not yet suitable for the unloading

of large quantities of goods, the cement supplies had to be stopped.
Ten carloads of cemént which were delayed on 4 October arrived only

irregularly. The cement was shipped loose. The responsible personnel -

at the construction material yard still believed that half of the
runway length was to be concreted in 1954. The construction staff,
however, expregsed doubts because of the poor condition of the

s0il smd or me®ount of the rainy weather. The graded area of the
runway was very smooth after the long rainfalls, since the ground
contained a high percentage of clay. Before concrete slabs could

be laid the muddy surface had to be removed. On account of the
situation it was feared that the subsoil of the runway would still
be working upon completion of concreting work. The cement silo
installation which was still under construction was to be ready
for operatioh by 15 October. Excavation work for a concrete road
was stgrted in the construction material yard. Painting work was
being done on the contonment which consisted of 10 barracks for
quartering purposes and 1 temporary building housing the cantonment
administration. The culture room was completed except for the inner
decoration. Its inauguration was scheduled for 12 October 1954,
which is the Day of Activists. The warm water supply for the bathing
installation and the heating system of the messhall and culturax

.~ room were not yet in wofking condition.

The expenses during the winter months were estimated at 300,000

- eastmarks by the Bauunion Sued. This sum was confirmed by the

construction staff in Werder. 3

—

Since 10 Qctober, 2 oSD officers have beam o8 the field
in addition to a detail of 3 SSUL men whe | ehanged.
‘ Fprmeia g
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Between 22 September and 7 October, censtruction werk on the spur
track advanced teward the southwest beyond point 283.8 A standard-

‘gauge track was laid from the side rail, which branches off from

the railread line northwest of Friedrichswerth, as far as point

275.6.

Clearing work was completed on the scheduled runway. Roots were
still being blasted there. 3

at Wolfsbehringen airfield re partially

1. Comment. The statements on the st onstruction work

known from pregious reports. The participatants in the conference
on 2 July 1954 were reported previously. Chief supervisor at the
construction site is Herr Zoennchen after whon anstruction

site is ngmed The Soviet
officers i : : ' i 58
presumab . .
stationed W ¥ X . "t ion
staff in WéM¥sr stride Tate Aprit 1954 :

omment. Several target dates previously set for the
completion of the spur track have not been met. At present,
about 1,000 meters of the track are presumably to be haid.
Expansion work on Friedrichswerth railroad station is completed.
A triple track system now exists there.

3-Cmment. Since work on the runway has continuously been

t be determined at which date and at which rate
j 'will be started.
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